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ESTIMATE RUN 05/12/2005

ESTIMATE SUMMARY 12:42:53

CONTID: C14438         ESTIMATE NO: 0001 PROG 2002

PCN: 14438-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Poudre River Restoration@ I-25 PERCENT TIME:

PROJECT NO: C 0253-183                    

Poudre River Restoration@ I-25

NAME OF ROAD: I25

PROJECT COUNTIES: LARIMER

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 05/06/2005 DATE TIME STARTED 04/15/2005

P.O. BOX 405 DATE LET 03/03/2005 DATE WORK BEGAN

 DATE AWARDED 03/29/2005 DATE TIME STOPPED 05/06/2005

 DATE CONTRACT EXECUTED 04/11/2005 DATE ACCEPTED 05/06/2005

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 04/15/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 78,719.00 PARTICIPATING $ $ 115.00

AWARD PROJECT AMT: 57,817.00 NON-PARTICIPATING 72,304.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -996.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.67

TIME ALLOW:

ORIG TIME ALLOW:

15 WORK DAYS

WORK DAYS15

92.00%

6,300.00

72,419.00

72,419.00

71,422.71

$

$

$

$

115.00

72,304.00

72,419.00

0.00

72,419.00

-996.29

0.00

71,422.71

0.00

AMOUNT DUE 71,422.71 71,422.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 71,422.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

13.0



CONTID: C14438         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14438-BID    ESTIMATE RUN 05/12/2005

PROJECT: C 0253-183                    ESTIMATE NO: 0001 12:42:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 1.000 6,500.00

6,500.00000 1.000 6,500.00

201-00000  
 

0010 REMOVAL OF FENCE 1,048.000 0.000

LF  1,048.000 1,048.00

1.00000 1,048.000 1,048.00

202-01000  
 

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,379.000 0.000

CY  2,379.000 40,443.00

17.00000 2,379.000 40,443.00

203-00010  
 

0016 BLADING MCR #1 4.000 0.000

HOUR 4.000 480.00

120.00000 4.000 480.00

203-01500  
 

0020 TOPSOIL 450.000 0.000

CY  450.000 675.00

1.50000 450.000 675.00

207-00205  
 

0025 SILT FENCE 0.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00020  
 

0030 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 1.000 1,200.00

1,200.00000 1.000 1,200.00

208-00070  
 

0035 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 1.000 1,000.00

1,000.00000 1.000 1,000.00

208-00200  
 

0040 RESET CHAIN LINK FENCE MCR #1 0.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

210-01050  
 

0045 *SEEDING (NATIVE) 1.000 0.000

ACRE 1.000 380.00

380.00000 1.000 380.00

212-00006  
 

0050 *MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 1.000 320.00

320.00000 1.000 320.00

213-00002  
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PCN: 14438-BID    ESTIMATE RUN 05/12/2005

PROJECT: C 0253-183                    ESTIMATE NO: 0001 12:42:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *MULCH TACKIFIER 200.000 0.000

LB  200.000 400.00

2.00000 200.000 400.00

213-00061  
 

0060 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 24.000 0.000

EACH 24.000 1,200.00

50.00000 24.000 1,200.00

214-00350  
 

0065 *BRUSH LAYER CUTTING 750.000 0.000

EACH 750.000 2,437.50

3.25000 750.000 2,437.50

214-01010  
 

0070 *DORMANT LOG CUTTING 17.000 0.000

EACH 17.000 1,870.00

110.00000 17.000 1,870.00

214-01025  
 

0075 FENCE BARBED WIRE WITH METAL POSTS 971.000 0.000

LF  971.000 2,427.50

2.50000 971.000 2,427.50

607-01000  
 

0076 FENCE (PLASTIC) MCR #1 300.000 0.000

LF  300.000 1,200.00

4.00000 300.000 1,200.00

607-11525  
 

0080 FENCE (TEMPORARY) 0.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

607-11580  
 

0085 *CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 2,500.00

2,500.00000 1.000 2,500.00

625-00000  
 

0090 *MOBILIZATION 1.000 0.000

L S 1.000 6,000.00

6,000.00000 1.000 6,000.00

626-00000  
 

0095 *TRAFFIC CONTROL INSPECTION 13.000 0.000

DAY 13.000 585.00

45.00000 13.000 585.00

630-00007  
 

0100 *TRAFFIC CONTROL MANAGEMENT 2.000 0.000

DAY 2.000 750.00

375.00000 2.000 750.00

630-00012  
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PCN: 14438-BID    ESTIMATE RUN 05/12/2005

PROJECT: C 0253-183                    ESTIMATE NO: 0001 12:42:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 0.000

EACH 2.000 70.00

35.00000 2.000 70.00

630-80342  
 

0110 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 0.000

SF  48.000 288.00

6.00000 48.000 288.00

630-80344  
 

0115 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0116 REMOVAL OF FENCE MCR #1 53.000 0.000

LF  53.000 530.00

10.00000 53.000 530.00

202-01000  
 

0120 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0125 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $72,304.00 72,304.00CURRENT AMT 78,604.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0130 SANITARY FACILITY 1.000 0.000

EACH 1.000 115.00

115.00000 1.000 115.00

620-00020  
 

CAT 0400 $115.00 115.00CURRENT AMT 115.00 $$

PROJECT TOTAL 72,419.00 $ 72,419.00CURRENT AMT 78,719.00 $$


